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February 5, 1999 

U.S. Environmental Protection Agency 
2890 Woodbridge Avenue 
Bldg. 209(MS-211) 
Edison, New Jersey 08837 
Attention: Cornell-Dubilier Electronics Site On-Scene Coordinator 

Chief, New Jersey Superfund Branch 
Office of Regional Counsel 
United States Environmental Protection Agency 
290 Broadway, 17th Floor 
New York, New York 10007-1866 
Attention: Cornell-Dubilier Electronics Site Attorney 

Re: Cornell-Dubilier Electronics Site - Administrative Order on Consent for Removal 
Action, Index No. II-CERCLA-98-0115 
Progress Report No. 11 and 12 

Dear Sirs: 

As specified in Paragraph 50 of the above-referenced Administrative Order, on behalf of 
Respondent Cornell Dubilier Electronics, Inc. (CDE), ENVIRON Corporation (ENVIRON) is 
submitting this progress report which summarizes activities conducted pursuant to this AOC 
between December 31, 1998 and January 27, 1999. 

Completed Activities 
During this period, the following activities were completed: 

• Preparation of detailed removal action specifications. Specifications were 
included in the request for contractor bid for excavation and restoration 
activities. The request for contractor bids for excavation and restoration 
activities was issued on January 8, 1999. (Excavation plans included in this 
bid package were provided to USEPA on December 28, 1998.) 

• Implementation of the verification sampling program described in the 
Revised Residential Property Removal Action Work Plan, South Plainfield, 
New Jersey ("Work Plan") approved by USEPA on December 7, 1998. 
Sampling location mark-out was conducted on January 4 and 5, 1999, and 
sampling activities were conducted on January 4, 5, 6, 7, 13 and 14, 1999. 

• Request for utility identification and mark-out on Properties E and I through 
the New Jersey One Call service. The request was placed on January 6, 
1999 and identification was completed by January 11, 1999. 
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• Identification and scheduling of a geoprobe subcontractor to complete 
sampling of Properties E and I . USEPA's oversight contractor was 
verbally notified of the potential change in sampling approach on January 7, 
1999. USEPA was notified via e-mail of the planned change to use 
geoprobe for sample collection on January 12, 1999. This notice also 
identified the contractor selected to perform the work. Geoprobe sample 
collection was conducted on January 13 and 14, 1999. 

• Verbal notification to the owners of Properties E and I on January 6, 1999 
regarding rescheduling of verification sampling on these properties from the 
week of January 4, 1999 to the week of January 11, 1999. Owners were 
also informed of the scheduled utility mark-out during the weeks of January 
4, 1999 and/or January 11, 1999. 

• Verbal request to the owner of Property N regarding new address 
information; owner was contacted on January 6, 1999. 

• Verbal notification to the owners of Properties E and I on January 12, 1999 
regarding scheduling of field work and utilization of the geoprobe contractor 
on these properties on January 13 and 14, 1999. 

• Verbal notification to owners of the six properties on January 13, 1999 
regarding a planned pre-bid site visit with prospective remediation 
contractors. Prospective remediation contractors were provided with an 
inspection of the six properties on January 14, 1999. 

• Submittal of waste characterization soil sample to Clean Earth Recycling in 
New Castle, Delaware on January 19, 1999. 

Ongoing Activities 
During this period, the following activities were initiated and/or are in-progress: 

• Preparation of a soil erosion and sediment control plan for soil excavation 
activities. 

• Preparation of waste profile applications for submittal to G.R.O.W.S. Landfill 
in Morrisville, Pennsylvania and to Clean Earth Recycling in New Castle, 
Delaware. 

• Laboratory analysis of soil samples collected during the period of January 5 to 
January 14, 1999. 

• Review of unvalidated verification sampling results and implementation of 
statistical data assessment procedures as described in the Work Plan. 
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Two-Week Schedule of Planned Activities 
During the next two-week period (January 28; 1999 through February 10, 1999) the 
following activities are planned: 

• Submittal of a soil erosion control plan to the Freehold Soil Conservation 
District. 

• Preparation of waste profile applications for submittal to G.R.O.W.S. Landfill 
in Morrisville, Pennsylvania, Clean Earth Recycling in New Castle, Delaware, 
and CWM Chemical Services in Model City, New York. 

• Contact Borough of South Plainfield regarding work to be performed on right-
of-way areas and property adjoining Property I. 

One-Month Schedule of Planned Field Activities 
During the next four-week period (January 27, 1999 through February 24, 1999), no 
field activities are planned. 

Please call me or Mark Nielsen at (609) 452-9000 if you should have any questions regarding 
this progress report. 

Sincerely, 

Michael P. Scott 
Principal 

MPS:jmn 
025840C:H:\NIELSEN\02-5840C\5840C_25.WPD/2-5-99/4:05PM 

cc: R. Sanoff, Esq. 


